
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:15 PM

Run date

Time

Reviewer: Mathur, Lalit 14-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 148 Date: 30-Jun-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 295

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

Drill holes in the seismic shear plate and install bolts in there to connect it with soffit of the OBG box, snug
tight.

Connect the seismic shear plate to cradle frame with 1 1/8" bolts, pretensioned.

Obra's group working on "E" line temp. truss and reversing the slider blocks and the pedestal, 4 iron
workers.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 148 Date: 30-Jun-2010 Wednesday

Daily inspection log has been signed by me and ABF engineer Adam.

Off hook the lifting frame from the shear leg crane.

Placing the prestress tendon in the ducts on E line W2 cap beam.

See attached photos.

Attachment

Placing Prestress tendon in the duct Off hooking Lifting Frame from Crane

Changing Pedestal by Obera' crew
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